

ID		Task Mode	Task Name	Duration	Start	Finish																		July 2026		
							7	9	11	13	15	17	19	21	23	25	27	29	1	3	5					
1			1. Initiation Phase	3 days	Tue 6/9/26	Thu 6/11/26																				
2			-Conduct initial research and any project needs	1 day	Wed 6/10/26	Wed 6/10/26																				
3			-Finalize toc, timetable, organize	2 days	Wed 6/10/26	Thu 6/11/26																				
4			2. Research Phase	3 days	Thu 6/11/26	Sun 6/14/26																				
5			-Rooktkit Research	1 day	Thu 6/11/26	Thu 6/11/26																				
6			-Linux Security Resea	1 day	Fri 6/12/26	Fri 6/12/26																				
7			-Tools Research	1 day	Sat 6/13/26	Sat 6/13/26																				
8			-Test Methodology Planning	1 day	Sun 6/14/26	Sun 6/14/26																				
9			3. Environment setup	2 days	Mon 6/15/26	Tue 6/16/26																				
10			-Installing VirtualBox	1 day	Mon 6/15/26	Mon 6/15/26																				
11			-Installing Ubuntu Lir	1 day	Mon 6/15/26	Mon 6/15/26																				
12			-Configure and verify VM	1 day	Tue 6/16/26	Tue 6/16/26																				
13			4. Tool Installation Phase	2 days	Wed 6/17/26	Thu 6/18/26																				
14			-Install Chkrookit	1 day	Wed 6/17/26	Wed 6/17/26																				
15			Install rkhunter	1 day	Wed 6/17/26	Wed 6/17/26																				
16			-Install Lynus	1 day	Wed 6/17/26	Wed 6/17/26																				
17			-Verify and Record Installation	1 day	Thu 6/18/26	Thu 6/18/26																				
18			5. Testing Phase	2 days	Fri 6/19/26	Sun 6/21/26																				

Project: Project1_REAL Date: Wed 7/15/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish													July 2026		
							7	9	11	13	15	17	19	21	23	25	27	29	1	3	5
19			-Run Chkrootkit	1 day	Fri 6/19/26	Fri 6/19/26															
20			-Run rkhunter	1 day	Fri 6/19/26	Fri 6/19/26															
21			Run lynis security auc	1 day	Fri 6/19/26	Fri 6/19/26															
22			Document, report, and screenshot	2 days	Sat 6/20/26	Sun 6/21/26															
23			6. Implement compromised situation	4 days	Mon 6/22/26	Thu 6/25/26															
24			Run tools and check results	2 days	Wed 6/24/26	Thu 6/25/26															
25			7. System Hardening Phase	3 days	Thu 6/25/26	Sat 6/27/26															
26			-Configure firewall settings	1 day	Thu 6/25/26	Thu 6/25/26															
27			-Review permission and user settings	1 day	Fri 6/26/26	Fri 6/26/26															
28			-Apply any recommendations from Lynis	1 day	Sat 6/27/26	Sat 6/27/26															
29			- Re-test Sytem	1 day	Sat 6/27/26	Sat 6/27/26															
30			8. Analysis Phase	3 days	Sun 6/28/26	Tue 6/30/26															
31			-Review and compare tool	1 day	Sun 6/28/26	Sun 6/28/26															
32			-Analyze any security findings	1 day	Mon 6/29/26	Mon 6/29/26															

Project: Project1_REAL

Date: Wed 7/15/26

Task

Split


Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone















Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only
















External Tasks

External Milestone

Deadline

Progress

Manual Progress











ID		Task Mode	Task Name	Duration	Start	Finish	7	9	11	13	15	17	19	21	23	25	27	29	July 2026		
33			-Compare strengths, weaknesses, vulnerabilities	1 day	Mon 6/29/26	Mon 6/29/26															
34			-Assess improvement	1 day	Tue 6/30/26	Tue 6/30/26															
35			9. Documentation and Closure	3 days	Wed 7/1/26	Fri 7/3/26															
36			-Document revisions, report, and organize	1 day	Thu 7/2/26	Thu 7/2/26															
37			-Review project, demo, finalize	0 days	Thu 7/2/26	Thu 7/2/26															
38			Review and finalize report	1 day	Fri 7/3/26	Fri 7/3/26															



Project: Project1_REAL Date: Wed 7/15/26	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			